Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDG C.O. #
CHANGE ORDER PROPOSAL C.O.P. #

DATE:
DESCRIPTION: Arsenic Production Loss TIME EXT:

(b) (4)
1 CRAFT LABOR COSTS

a. Direct Labor Costs

b. Direct Supervision (15%of a.)
c. Safety (2% of a.)

d. Travel ( Parking )

2 MATERIAL COSTS
a. Material Costs

b. Air Monitoring
¢. Dump Fee & Hauling

3 EQUIPMENT COSTS
a. Owned Equipment

b. Rental Equipment

4 SMALL TOOLS
a. Small Tools ( 5% of a.)

5 Overhead and Profit
a.22%of 1,2,3 & 4

6 Subcontractors
a.

poo0cvT

7 OVERHEAD & PROFIT ON SUBCO
a.8%of 6

8 INSURANCE
a. Payroll driven liability insurance

b. Volume Driven Liability Insuran

9 BOND
a. Bond (2.5% of 1 through 8)

10 UNIT PRICE WORK
a. Unit Price Work

2

0
11/26/2003

[ 11 TOTAL COST

$

23,146.57 |
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Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement
CHANGE ORDER PROPOSAL

DESCRIPTION: Additional Boiler Insulation

1 CRAFT LABOR COSTS (b) (4)
a. Direct Labor Costs

b. Direct Supervision (15%of a.)
c. Safety ( 2% of a.)
d. Travel ( Parking )

2 MATERIAL COSTS
a. Material Costs

b. Air Monitoring
¢. Dump Fee & Hauling

3 EQUIPMENT COSTS
a. Owned Equipment

b. Rental Equipment

4 SMALL TOOLS
a. Small Tools ( 5% of a.)

5 Overhead and Profit
a.22%o0f1,2,3 &4

6 Subcontractors
a.

LIS

7 OVERHEAD & PROFIT ON SUBC!
a.8% of 6

8 INSURANCE
a. Payroll driven liability insuranc

~ b. Volume Driven Liability Insura

9 BOND
a. Bond (2.5% of 1 through 8)

10 UNIT PRICE WORK
a. Unit Price Work

PDG C.O. #

C.O.P. #
DATE:

TIME EXT:

3

0
11/26/2003

[ 11 TOTAL COST

$

22,442.88 |

ERXCLODD P CRUBT AT 40

o Corrrser

RCLLC 0004438

e




Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDG C.O. #
CHANGE ORDER PROPOSAL C.O.P.#

DATE:
DESCRIPTION: Add. Precautions & Prod. Loss TIME EXT:
from Chlorine & Arsenic near Tully's Bean Areas

1 CRAFT LABOR COSTS (b) (4)
a. Direct Labor Costs

b. Direct Supervision (15%of a.)
c. Safety (2% of a.)
d. Travel ( Parking )

2 MATERIAL COSTS
a. Material Costs

b. Air Monitoring
c. Dump Fee & Hauling

3 EQUIPMENT COSTS
a. Owned Equipment

b. Rental Equipment

4 SMALL TOOLS
a. Small Tools ( 5% of a.)

5 Overhead and Profit
a.22%o0f1,2,3 & 4

6 Subcontractors
a.

0T

7 OVERHEAD & PROFIT ON SUBCC
a.8%of 6

8 INSURANCE
a. Payroll driven liability insuranc:

b. Volume Driven Liability Insuran

9 BOND
a. Bond (2.5% of 1 through 8)

10 UNIT PRICE WORK
a. Unit Price Work

4

0
11/26/2003

34,430.84 |

I 11 TOTAL COST ' $
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Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDG C.O. #
CHANGE ORDER PROPOSAL C.OP. #

DATE:
DESCRIPTION: Add. Work to Jack Hammer TIME EXT:

concrete from bottom of Stainless Vats in Bldg 21

1 CRAFT LABOR COSTS (b) (4)
a. Direct Labor Costs

b. Direct Supervision (15%of a.)
c. Safety ( 2% of a.)
d. Travel ( Parking )

2 MATERIAL COSTS
a. Material Costs

b. Air Monitoring
c. Dump Fee & Hauling

3 EQUIPMENT COSTS
a. Owned Equipment

b. Rental Equipment

4 SMALL TOOLS
a. Small Tools ( 5% of a.)

5 Overhead and Profit
a.22% of1,2,3&4

6 Subcontractors
a.

L

7 OVERHEAD & PROFIT ON SUBCOI
a.8% of 6

8 INSURANCE
a. Payroll driven liability insurance

b. Volume Driven Liability Insuranc

9 BOND
a. Bond (2.5% of 1 through 8)

10 UNIT PRICE WORK
a. Unit Price Work

5

0
11/26/2003

[ 11 TOTAL COST

$

7,005.55 |

tionen Covdinos - Aovirism Worke
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exwpr B
Project Development Group, Inc.

11814 NE 116th Street  Kirkland, WA 98034
425-825-1612 * FAX 425-821-2895

FAX TRANSMISSION

To: Elan Hazan
Firm: Ethan Construction, LLC
Fax: 206.224.9951

From: Robin Burnham  7/11/03 Pages 4

RE: _ Former Rainier Brewery Asbhestos Abatement & Demolition - Seattle, WA

- SCOPE OF WORK

Project Development Group, Inc. is going to provide a quotation to perform misc. select interior demolition, and
asbestos materials abatement, all quantities provided as per owner provided asbestos survey and site visits.
Items to be included, but not limited to, in the scope of work are as follows:

BASE BID (SELECT DEMOLITION)
1. Demolition of all equipment & conc. pads in building #9.
2. Demolition of all boilers and equipment in building #13
3. Demolition of all equipment & mechanical items except walls, ceilings and floors in building #21
(11,000sf) and basement of building #25 (6000sf).

7. Demolition of metal walls within building 5A (Grain Bin)

8. Demolition of Pipe & Pipe Rack on Gallery Roof.

9. Misc. Removal of Electrical & Mechanical ltems.

10. Removal of all Nails and Protruding objects caused by demolition activities.

' 11 Areas.
ONwt —P( 12. Lead Based Paint Control Activities.
e

BASE BID (ASBESTOS ABATEMENT)
1. Removal and Disposal of all the identified Asbestos Containing Materials in the owner provided
asbestos survey dated 3/23/89 and as identified during pipe insulation takeoffs on 7/23, 7/24 & 7/29/03

Exclusions
1. Demolition other than Identified Above. '
2. Protection of existing items from weather & standard abatement procedures.
By Owrwn — 3. Identifying and Making Safe of all utilities. : o _
U e—Pa. Hazardous or Dangerous Materials other than identified asbestos materials in owner provided
} asbestos survey and identified during pipe insulation quantifications on 7/23, 7/24 & 7/29/03*.
——JP 5.  Asbestos Materials inside of boilers (not identified in asbestos survey)
4, Lead Paint Abatement
5. PCB Abatement
6. All permits except for asbestos.
y Ouha——P 7. Water and Electricity.

7/30/2003 1

Pittsburgh « New York « Los Angeles + Philadelphia = Charl
. _ ' phia « Charlotte * Ft. Lauderdale
Tampa + Chicago « St Louis * Houston * Dallas e Phoenix * Seattle « Portland
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8.

Removal & Relocatlon of Salvage ltems. .

*Note: Project Development Group, Inc. can prowde additional Hazardous Matenal Abatement Services upon request.‘

Clarlflcatlons

91
2.

3.
4.
5

Electricity and water to'be prowded by owner unless specmed otherwise
Work to be completed in one (1) mobilization during specified working hours. Additional Mobilizations

- will be charged out at $750.00 each.

Bid is based on a mutually acceptable contract and work schedule

Proposal is good for thirty (30) days."

Building #9, Building #13, Building #21 and the Basement of Building #25 will have all items
demolished that are not belng used by the existing building tenant. The areas will be leftin a broom
clean condition. . :

Bonding is available.

Thank You for the opportunity to provide you thls 'scope of work, if yeu have any questions or need édditional
lnformatlon please feel free to contact our offlce at the above phone number

¢

Respectfully Submitted,-

Robin R. Burnham — General Manager

7/30/2003 -

Tully's Scope of Work2.doc
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